
June 8, 2006
Russian River Bridge update

• Phase II is 27% complete.  This represents work necessary to open the bridge to traffic.
• 40 foot pipe piles arrived at the jobsite for abutment one.
• 2,360 out of 3,510 feet of pipe piles have been shipped to the site.  The remainder of the

48 inch by 1 inch pipe piles in 40 foot sections is scheduled for shipment June 13.
• The superstructure, double-T bridge deck, is being made in 60 sections, and 10 spans,

with six sections per span.  10 sections or 17% of the bridge deck have been cast.  Con-
Fab anticipates making two sections per day.

• Malcolm Drilling started their operation at abutment 11.  Progress included finishing
drilling two piles, and pouring seal course concrete prior to attaching rebar cage.

• Fontana Steel continued to assemble rebar cage for the cast-in-shell piles.


